
Applied Chemistry, Creative Solutions

Solutia Inc.
10300 Olive Boulevard
P.O. Box 66760
St. Louis, Missouri 63166-6760
Tel 314-674-1000

April 19, 1999

Mr. Michael McAteer
U. S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC)
• April 1999 Monthly Report

Dear Mr. McAteer,

Enclosed is the April 1999 Monthly Report for the Sauget Sites Area I. This submittal is
in fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21,
1999 Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia,
Illinois.

D. M. Light
Manager, Remedial Projects
Solutia Inc.

cc:

T. Gouger - USAGE
P. Takacs - ffiPA
Mayor M. King - Cahokia
Sauget File - Solutia



Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS

Monthly Report

Date of Report: April 19,1999
Period Covered: March 18,1999 - April 19,1999
Next Report Period: April 19,1999 - May 18,1999

Work Performed during the reporting period
• None

Work scheduled for next reporting period
• None

Problems and Solutions
• None

Submittal Schedule Status (see attached)
• On March 19, 1999, U. S. EPA issued a 37 page response and disapproval of Solatia's

February 22, 1999 Support Sampling Plan (SSP) submittal.
• A revised SSP was submitted to U. S. EPA April 9, 1999 for review and approval.
• A Revised AOC schedule is attached pursuant to Solutia's March 17, 1999 request

and U. S. EPA's March 19, 1999 response.
• An access agreements status summary and request for schedule extension was

submitted to U. S. EPA April 19, 1999.

Issues under review
• Dead Creek Flooding - Solutia continued to evaluate a proposal by EPA to design

and install some early (pre-EECA/RIFS study) flooding improvements focused on the
undersized or otherwise constricted culverts along Dead Creek. It is contemplated
that this Work would be conducted under a UAO or AOC to be negotiated between
U. S. EPA and Solutia.



Comments

1. The focus during the next report period will be on review and approval of the SSP.
2. Access Agreements' procurement will continue on a high priority basis.



January 21.1999 Saueet Area IAOC

SCHEDULE
( 3/22/99 Revision)

1. Designation of Contractor

2. Designation of Other Contractors

3. Designation of Project Coordinator

4. Submit Support Sampling Plan (SSP)

5. Submit Revised SSP

6. Obtain Access Agreements

7. Submit Health and Safety Plan (HASP)

8. Submit Quality Assurance and
Sampling Plan (QAPP)

9. Sampling Notification

10. Submit Data Report

11. Submit EE/CA Report

12. Submit Revised EE/CA Report

13. Submit RI/FS Report

14. Submit Revised RI/FS Report

15. Progress Reports

Completed 3/10/991

5 Business Days Before Start
ofWork

Completed

Submitted February 22, 1999

April 9,19992 (Completed 4/9/99)

April 19, 19993 (Status submitted 4/19)

With Revised SSP (Item 5) submittal

With Revised SSP (Item 5) submittal

10 Business Days Prior to
Start of Work

TBD (Pending approval of SSP Work Schedule)

60 Calendar Days After Data
Report Submittal

21 Calendar Days After Receipt
of EPA Comments

90 Calendar Days After Data
Report Submittal

21 Calendar Days After Receipt of
EPA Comments

Monthly Beginning February 19, 1999

1 Per March 10,1999 memo DML to M. McAteer re "Notification of Contractors and Contractor
Qualifications"
2 Per 3/19/99 e-mail from M. McAteer to M. Light, AOC schedule modified to "21 days after receipt of
USEPA comments from the February 22,1999 SSP submittal". USEPA comments on the 2/22/99
SSP submittal were received 3/19/99.
3 Per 3/19/99 email from M. McAteer to M. Light, AOC schedule modified to "30 days from receipt of
this note", dated March 19, 1999.


